

TIMELINE & STRATEGY
REPORT 2 NAS WORK GROUP (NASWG2)

Date	Time	Location	Strategy
Tuesday, April 18, 2017	9 a.m. – 3:15 p.m.	SAWS Conference Room	<ul style="list-style-type: none"> ▪ Stakeholder and Science Committees Workshop
Friday May 12, 2017	9 a.m. – 2 p.m.	Multipurpose Room Activity Center <i>San Marcos</i>	<ul style="list-style-type: none"> ▪ Review Work Group (WG) Charge ▪ Endorse timeline & strategy (confirm meeting date for 3rd meeting, if needed) ▪ Endorse WG operational guidelines ▪ Recap of <i>Report 2</i> Workshop ▪ Endorse draft Implementation Plan structure ▪ Discussion of Applied Research, Monitoring, and M&M sections ▪ Determine if additional information is needed by WG
Friday May 26, 2017	9 a.m. – 2 p.m.	Multipurpose Room Activity Center <i>San Marcos</i>	<ul style="list-style-type: none"> ▪ Presentation of updated draft Implementation Plan ▪ Discussion of Hydrologic and Ecological Modeling sections ▪ Endorse final list of recommendations ▪ Determine how WG will recommend Implementation Plan to Implementing Committee
TBD	TBD	TBD	<ul style="list-style-type: none"> ▪ WG meeting if needed
Friday June 16, 2017	5 p.m.	N/A	<ul style="list-style-type: none"> ▪ Center for Public Policy Dispute & Resolution (CPPDR) provides draft Implementation Plan to EAHCP staff for review
Wednesday June 21, 2017	5 p.m.	Dropbox	<ul style="list-style-type: none"> ▪ CPPDR posts draft Implementation Plan on Dropbox for WG review
Wednesday June 28, 2017	5 p.m.	Dropbox	<ul style="list-style-type: none"> ▪ WG provides comments on Implementation Plan draft
Friday July 7, 2017	5 p.m.	N/A	<ul style="list-style-type: none"> ▪ CPPDR provides final draft of Implementation Plan to EAHCP staff
Thursday, July 13, 2017		N/A	<ul style="list-style-type: none"> ▪ EAHCP staff makes final editorial changes to draft Implementation Plan
Thursday, July 20, 2017	TBD	Location	<ul style="list-style-type: none"> ▪ Implementing Committee considers approval of <i>Report 2 Implementation Plan</i>