

2015 EAHCP ANNUAL REPORT CONTRACTOR TIMELINE

- October 16, 2015: Annual Report development timeline due from Contractor.
- October 26, 2015: Draft Outline due from Contractor.
- November 20, 2015: Partners submit required sections of the Annual Report to EAHCP staff and Contractor.
- December 1, 2015: Final Outline and literature review due from Contractor.
- January 14, 2016 (second week): 1st draft Annual Report due from Contractor.
- January 21, 2016 (third week): Contractor will provide an update on project status to the HCP Implementing Committee and be prepared to answer questions about development of the Draft Annual Report.
- February 4, 2016 (first week): Meet with EAA staff to discuss incorporation of received comments.
- February 11, 2016 (second week): Revised 2nd draft Annual Report due from Contractor.
- February 18, 2016 (third week): Contractor will provide an update on project status to the HCP Implementing Committee and be prepared to answer questions about development of the revised 2nd Draft Annual Report.
- March 3, 2016 (first week): Meet with EAA staff to discuss incorporation of received comments.
- March 10, 2016 (second week): draft Final Annual Report due from Contractor.
- March 17, 2016 (third week): Presentation of revisions and the draft Final Annual Report to the HCP Implementing Committee.
- March 24, 2016: Final Annual Report to EAA office.
- March 31, 2016: Deadline for submission to USFWS.

