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San Marcos/Texas State University 2016 Work Plan 
 
 
 

5.3.1/5.4.1  Texas Wild-Rice Enhancement and Restoration 

 

Texas State University and the City of San Marcos are partnering to undertake a program of 

Texas wild-rice (TWR) enhancement and restoration in Spring Lake and the San Marcos River to 

the San Marcos wastewater treatment plant.  

 

Long-term Objective (Phase I):  To restore 8000 m2 of TWR (in addition to the 2013 baseline of 

4000 m2) and successfully implement the State Scientific Area (SSA) protection program for 

existing and restored areas of TWR during flows of 120 cfs and below (see EAHCP Section 5.6). 

 

Assumptions:  The average long term biological goal for TWR is 12,000 m2 (see Table 4-10; pg 

4-16 EAHCP).  To achieve this goal, an 8000 m2 increase over the first phase of the EAHCP 

period (2013-19) would be required with an annual goal of approximately 1100 m2 of TWR 

restoration each year.  It is also assumed that production of Texas wild-rice will occur at the 

Freeman Aquatic Building (FAB) at Texas State University and the U.S. Fish and Wildlife 

Service San Marcos Aquatic Research Center.  Production of plants at the FAB is incorporated 

into this work plan budget. 

 

Enhancement and restoration of TWR focuses on the removal of non-native vegetation within 

mixed stands of TWR and removal of non-native vegetation in areas adjacent to existing TWR 

stands.  The work plan also includes selective TWR planting in up to 20% of the areas where 

non-native vegetation and sediment is removed as discussed in EAHCP measures 5.3.6/5.4.4 

(Sediment removal) and 5.3.8/5.4.3/5.4.12 (Control of non-native plant species). In addition, 

TWR areal coverage within Spring Lake is targeted for 1500 m2.   

 

Target 2016/Performance Measure:  Successful expansion of TWR stands through plantings 

where non-native vegetation and silt is removed for expansion purposes as well as selective 

gardening within and around existing stands for maintenance.  These strategies will target a goal 

of 1100 m2.  As shown in Table 1 below, the focus for TWR expansion thus far has been in the 

Spring Lake dam to Rio Vista segment of the San Marcos River.  By the fall of 2014, we hit the 

minimum target set in the EAHCP.  Therefore, 2015 shifted focus to continuing maintenance of 

this segment and a concentration on new plantings in the Rio Vista to IH-35 segment.  This focus 

will continue into 2016 with Dr. Hardy setting up test plots in Spring Lake to determine potential 

success of TWR plantings and SMARC working with on test plots downstream of IH-35.   
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River Segment Spring 2013 Area (sq m)* Fall 2014 Area (sq m)# Target (sq m) 
Min Target (sq 

m) 
Median Target (sq 

m) 
Max Target (sq 

m) 
14 TWR % of min 

Target 
 2014 TWR % of max 

Target 
 

2013-2014 Area 
Change 

2013-2014 % 
Change 

Spring Lake 30.34 30.34 1,000 - 1,500 1,000 1,250 1,500 3.03 2.02  0 0.00 

Spring Lake to Rio Vista 3985.26 5714.43 5,810 - 9,245 5,810 7,528 9,245 98.36 61.81  1729.17 43.39 

Rio Vista to IH-35 424.26 337.64 910 - 1,650 910 1,280 1,650 37.10 20.46  -86.62 -20.42 

Below IH-35 * 118.99 280 -3,055 280 1,668 3,055 42.50 3.89  * * 

            

Total 4439.86* 6201.4 8,000-15,450 8,000 11,725 15,450 77.52 40.14  1815.79 * 

            

* Spring 2013 MCWE vegetation survey from Spring Lake spillway to IH-35          

 # 2014 Annual Texas Wild-Rice by Biowest from Spring Lake to Blanco River confluence         

 

Table 1. Targets for TWR by segment 

 

 

Methods:  Model results from Hardy et al. (2011a) were used to identify restoration/enhancement 

areas for TWR that would have sustainable depth and velocity during low flows below 90 cfs 

(optimal habitat). Hydrilla and Hygrophila were selected as target species for removal due to 

their high relative abundance in the San Marcos River.  In mixed stand areas, the non-natives 

will be removed and the original TWR stand monitored for expansion. Similarly, for TWR 

stands occupying optimal areas with adjacent non-native vegetation, the non-native plants will be 

removed and the TWR monitored for expansion. Finally, in optimal areas for TWR that are 

unoccupied by TWR, any non-native vegetation that is present will  be removed and TWR 

planted and monitored to assess the success of transplants.  Monitoring thus far has shown that 

invasive plants move into cleared areas more quickly than TWR, so cleared areas are now 

planted with either TWR or a native plant.   

 

Seeds and tillers will be collected as discussed in the guidance being developed by the San 

Marcos Aquatic Resource Center.   

 

TWR stands were selected based on predicted TWR optimal conditions and a practical working 

environment (i.e. manageable current velocity) with the consideration of attaining EAHCP 

biological goals.  SMARC has been experimenting with plantings of TWR downstream of IH-35 

and approximately five m2 has been established (as of April 2015).   

 

When removing non-native vegetation, the non-native vegetation is fanned to displace fountain 

darters prior to uprooting the vegetation.  The non-native aquatic plants are shaken, fountain 

darters (or other native species) salvaged and returned to the river, and the non-native vegetation 

bagged for disposal at the cityôs or universityôs composting facility. 

 

MCWE and SMARC will be working on TWR expansion from Spring Lake to the segment 

below IH-35.  Location will depend on flow, clarity, TWR response, etc.   
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Fig 1.  Target area for TWR and native plantings in 2016.   

 
 

Native plants such as Ludwigia and Potomageton are planted while divers are planting TWR.  

This is the most efficient approach.  Therefore, the funding for TWR planting also covers 

planting of aquatic natives. 

 
Texas Wild-rice/Non-native Removal and Planting Budget Rationale.  As areas of non-native plant 

removal (with associated targets of 20 to 50 percent planting over the exposed area) expand, we are 

finding that aggressive gardening to keep the non-natives from reestablishing results in better success of 

the planting to expand.  As more areas are planted, more effort is required for repeated gardening for 

several months until the stands are well established.  Additionally, the fact that we are approaching the 

apparent minimum biological targets in the City Park segment of the San Marcos River does not mean 

that work in complete in that segment.  First, there needs to be a demonstrated persistence of the areal 

gains over time that has not yet been demonstrated and secondly we are targeting the maximum threshold 

to ensure continuance of TWR plantings over time.  The proposed budgets for the TWR and Non-native 

Removal measures also reflect a more difficult effort.  Physical and biological conditions in the remaining 

segments are not as conducive to success as demonstrated in the upper reaches.  A higher planting per 

unit area of restoration will likely be required and more trial and error on specific locations where 

establishment success can be achieved in order to meet the projected biological targets for these lower 

reaches.  Additionally, these segments will be worked while still maintaining remedial gardening of 

existing restoration in the reaches below Spring Lake Dam. 
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The budget reflects the time and effort necessary to meet the target biological goals as specified 

in the EAHCP and is the annual funding projection through Phase I. 

 

5.3.6/5.4.4  Sediment Removal  

 

The City of San Marcos and Texas State University are partnering to implement an ongoing 

program of sediment removal from the river bottom at various locations from Spring Lake to the 

City of San Marcos Wastewater Treatment Plant.     

 

Long-term Objective:  Initial removal of targeted fine sediments and then maintenance removal 

of accumulations of sediment for the purpose of optimizing quality of riverine habitat.   

 

Hardy et al. (2011b) estimated 21,645 m2 (12,749 m3) of fine sediment in the San Marcos River 

between City Park and Rio Vista Falls.  The figure below exhibits the long-term objective for 

sediment removal.  Native replanting is addressed in Measure 5.7.1.   

 
Figure 2.  Target areas for sediment removal.  In 2016 Spring Lake dam to IH-35 will be addressed.  

 
 

 

Target 2016/Performance Measure:  Successful removal of 1000 m2 (approx. 500m3) of fine silt 

and associated non-native vegetation. In 2014, 77m2 was removed.  Equipment (pump and pit) 

could not provide the rate of labor needed to achieve 1000 m2 and for the last half the year 

Provision M shut down this measure.  In 2015, sediment removal started in May.  The first part 

of the year was dedicated to removal of the invasive regrowth that occurred as a result of 
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Provision M in 2014.  The new pump has a removal rate of 25cy/hr and the geobag takes 250cy.  

Areas will be chosen based on historical presence of TWR, high recreation, and possible impact 

on downstream listed species habitat from sediment.  The target area for 2016 is from Spring 

Lake Dam to IH-35 upon receipt of sand & gravel permit from the TPWD.  

 

Methods:  Removal of non-native vegetation prior to sediment removal is covered under Work 

Plan elements 5.3.8, 5.4.3, and 5.4.12.  As specified in the HCP, hydrosuction will be used to 

remove accumulations of sediment.  Divers will be trained on equipment operations, diving 

safety protocols, and recognition of all stages of listed species from larval to adult. 

 

Divers fin the area proposed for sediment removal, remove all vegetation and then scan the area 

for the presence of listed species and other biota. One diver floats on surface to relay information 

to the dredge operator, one worker will be stationed by the discharge point to monitor operations 

and answer public questions.  Disposal of removed sediment will be at the Texas State 

University Composting Center or Animal Shelter compost site.   

 

Monitoring:  Turbidity is monitored during and after all removal efforts. After targeted depth of 

fine sediment removal has been achieved, the bed elevation will be measured from existing 

benchmarks and the sediment composition delineated (i.e., sand, gravel, etc).  Bed elevation and 

substrate composition will then be monitored at each location before and after the recreation 

season.  Success will be determined by the volume of sediment removed, reduction of stream 

turbidity during recreation season and reduction of sediment deposition on listed species habitat.   

 
Sediment Removal Budget Rationale.  The 2011 GPR study estimated 21,500 m2 (12,750 m3) of fine 

sediment in the San Marcos River between City Park and Rio Vista Falls.  Sediment sampling upstream 

of Capes Dam estimate that approximately 6700 m3 of fine sediments are trapped in this reach between 

Rio Vista and Capes Dam.  Approximately 150 m2 of fine sediment has been identified for removal in 

Spring Lake, as well as the entire slough arm. 

During 2013, sediment removal was constrained by the 0.25 inch mesh covering on the suction dredge 

required under the initial provisions of the HCP.  Efficiency was also hampered by the relatively low 

sediment to water ratio of the initial pump system deployed.  However, MCWE was able to remove 

approximately 44 cubic meters of fine sediment from the two permitted areas within the San Marcos 

River.   

The 2014 work plan targeted removal of approximately 3000 m2 and associated volumes.  In 2014, as 

efficiency increased with an improved sediment to water pumping system and no 0.25 inch mesh 

covering, 77 cubic meters was removed prior to shutdown of the measure due to flows as outlined under 

provision M.   In the remainder of 2014, during flows below the provision M restriction, MCWE focused 

on the assessment of the distribution of fine sediments in areas not evaluated in GPR study (see Figure 1).  

That study collected substrate data at eight discrete sampling areas within the upper reach of the San 

Marcos River (Fig. 1).     
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Figure 1. Map of sampling areas using ground penetrating radar in the upper San Marcos River. 

 

 

The HCP identifies the expansion from ~1 square meter of existing Texas wild rice to 1500 square meters 

as the biological target in Spring Lake.  While Provision M restriction of sediment removal was in force, 

MCWE conducted a collaborative mapping effort with the University of Texas to profile bottom 

sediments within Spring Lake (i.e., no disturbance of sediments as prescribed under Provision M).   The 

targeted sediment removal specified in the HCP did not necessarily consider restrictions within Spring 

Lake associated with sensitive cultural resource areas where removal may not be or require more 

extensive coordination with the Center for Archeological Studies at Texas State University.  These data 

were analyzed to identify specific target areas in Spring Lake for fine sediment removal in conjunction 

with Texas wild rice expansion that had low potential for conflict with in situ cultural resources.  These 

areas are currently being evaluated by the archeological staff at The Meadows Center for Water and 

Environment in coordination with the Center for Archeological Studies at Texas State University which 

has oversight responsibility for cultural resources at Texas State University. 

 

Allocated funds for 2016 from Table 7.1: $ 25,000  

 

Additional amount requested: $168,041.62 

                                                   

Estimated Budget:  $193,041.62 (last year - $223,200); labor ($181,041.62) & expenses 

($12,000) 
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The budget reflects the time and effort necessary to meet the target biological goals as specified 

in the EAHCP and represents the annual funding projection through Phase I. 

 

5.3.8/5.4.3/5.4.12  Control of Non-Native Plant Species 

 

The City of San Marcos and Texas State University are partnering to implement an on-going 

non-native plant replacement program for the San Marcos River from Spring Lake to city limits. 

Non-native species of aquatic, littoral, and riparian plants will be replaced with native species to 

enhance Covered Species habitat. 

 

Long-term Objective:  To keep the density of invasive aquatic and littoral plants as low as 

possible through monitored removal along the San Marcos River. 

 

Assumptions:  Non-native aquatic plants will be removed in association with fine sediment 

removal and TWR enhancement as described in conservation measures 5.3.6/5.4.4 and 

5.3.1/5.4.1.  It is also assumed that production of native aquatic plants will continue at the 

Freeman Aquatic Building at Texas State University and the U.S. Fish and Wildlife Service San 

Marcos Aquatic Research Center.  Funding for the production of plants at the FAB and SMARC 

is incorporated into this work plan budget.  Removal of littoral plants and other small caliper 

invasives is also included in this budget as a separate project. 

 

Target 2016/Performance Measure:  Non-native Aquatic - Non-native aquatic plant removal will 

occur in conjunction with sediment removal.  Therefore, the 2016 goal is 1500 m2 of plant 

removal. This target was achieved in 2013 and 2014.   

  

Littoral ï The area from Spring Lake to IH-35 has undergone initial removal of elephant ears, so 

in 2016 all areas will continue to be monitored for regrowth and littoral areas will be planted 

with natives. Currently 50% of the labor cost is spent on addressing re-growth of invasive littoral 

species.   

 

Methods   

Non-native Aquatic Plants - Divers conducting sediment control first remove non-native aquatic 

plant species from the area to be worked that day. Prior to plant removal, the area is fanned to 

help remove fountain darters and other native species.  The non-native aquatic plants are 

removed, shaken and bagged for disposal at the composting facility.  Denuded areas will either 

be targeted for TWR and/or selected native species planting.  TWR and native species will be 

obtained from the SMARC, Tx State FAB, and tillers from the San Marcos River following 

protocol established in the guidance under development by SMARC.  Initial efforts for 

restoration of TWR or native vegetation will target planting of approximately 50 percent of the 

surface area restored. 

 

Propagation of Cabomba has been unsuccessful to date, so other methods will be considered in 

2016 to ensure the targets set in the HCP are met (Table 3 below).   
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Littoral - On the banks, elephant ear (Colocasia esculentes) is the focus of removal efforts. C. 

esculenta primarily reproduces by producing additional tubers beneath the soil or by sending off 

long runners called stolons which attempt to root in the soil or in any nearby body of water.  The 

species also produces an inflorescence with a spathe tube that is green but the blade is orange on 

both sides.  

 

Hand removal will be used wherever possible.  Chemical removal consists of the use of 

glyphosate-based aquatic herbicide and surfactant that is drip-sprayed onto the surface of the 

leaves to remove more ñentrenchedò elephant ear plants.  Small caliper invasive plants in the 

littoral zone are also removed.   

 

Monitoring:  Aquatic vegetation ï Newly planted areas are monitored monthly to evaluate 

success rate.  The planted areas will be weeded (non-native species removed) and replanted as 

needed to meet target areal coverage.   An annual river inventory will be conducted to identify 

the presence and location of new non-native vegetation establishment.  Turbidity will be 

monitored during and after all removal efforts.  Success will be measured by the surface area 

cleared of non-native plants and the success rate of replanted TWR or native plants as shown in 

Table 2 below. 

 

 

 

 

        

2014 Areal Coverage 
(m2) 

Hygrophila Ludwigia Cabomba Hydrilla Potamogeton Sagittaria Vallisneria 

Spring Lake Dam 39 0 0 124 92 40 32 

City Park 593 10 0 997 58 129 3 

IH-35 406 46 223 160 0 219 0 

TOTAL 1037 56 223 1281 151 388 35 

        

 

 

 
  

 
    

HCP Targets from Table 
4-21 (m2) 

Hygrophila Ludwigia Cabomba Hydrilla Potamogeton Sagittaria Vallisneria 

Spring Lake Dam 50 200 25 100 1000 100 125 

City Park 200 1000 50 500 2000 300 50 

IH-35 50 200 300 100 300 100 25 

TOTAL 300 1400 375 700 3300 500 200 

Table 2.  HCP targets for native and invasive submerged aquatic plants. 

 

 

Allocated funds for 2016 from Table 7.1: $ 125,000 

 

Additional amount requested:  $119,402.67 
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Estimated Budget:  $244,280.66 (last year was $344,000); labor ($231,280.66) & expenses 

($13,000) 

 

The budget reflects the time and effort necessary to meet the target biological goals as specified 

in the EAHCP and represents the annual funding projection through Phase I. 

Justification for increased funds for TWR/native plantings and non-native plant removal: 

As the progression of removing non-native aquatic vegetation and subsequent planting of native 

aquatic species continues in areas of the river, more time (i.e., effort) is necessary to maintain the 

continual expanded work area.  Typically, it takes several efforts to effectively remove non-

native aquatic vegetation within an area.  Figure 3 illustrates the range of effort MCWE has 

invested for non-native vegetation removal downstream of Sewell Park in the San Marcos River.  

Areas in red indicate intensive effort (i.e., up to 8 times) for non-native removal. 

 

Figure 3. Vegetation removal effort by MCWE staff for removing non-native vegetation in the 

San Marcos River downstream of Sewell Park.  Red spots indicate the areas of highest effort (i.e, 

hotspots) needed for continued non-native removal. 

 

A major component to consider when removing non-native vegetation and replanting with native species 

is manpower.  Figure 4 shows the quantity of non-native vegetation we remove on a daily basis.  Having a 

sufficient number of people to remove vegetation is necessary because it requires a great deal of strength 



10 
 

and endurance.  Consequently, maintaining areas while also denuding new areas requires more people and 

extra man hours. 

 

Figure 4. A load of non-native vegetation (Hydrilla) removed just downstream of city park during   

one morning with a crew of eight people. 

5.3.3/5.4.3 Management of Floating Vegetation Mats and Litter 

 

The City of San Marcos and Texas State University are partnering to implement an ongoing 

program to manage floating vegetation and litter removal for the enhancement of listed species 

habitat. Management activities include removal of vegetation mats that form on top of Texas 

wild-rice plants, particularly during low flows, and removal of litter for the littoral zone, stream 

bottom and tributaries.  Texas State University will manage aquatic vegetation in Spring Lake 

through use of its harvester boat and hand cutting of vegetation by divers authorized to dive in 

Spring Lake. 

 

Long-term Objective:  Minimize impacts of floating vegetation and litter on TWR stands and 

overall aquatic community within the San Marcos River, as well as keep springs clear to enhance 

San Marcos salamander habitat. 

 

Assumptions:  Existing vegetation management activities in Spring Lake will continue to follow 

the Spring Lake Management Plan (approved by the Presidentôs Cabinet) and the EAHCP, as 

described under Methods.  Litter and floating vegetation mat removal will follow the existing 

protocol and schedules currently employed by the City of San Marcos and the EAHCP, as 

described below under Methods.  

 

Target 2016/Performance Measure:  Continued implementation of the established protocols and 

document the impact of simply pushing, rather than push and removing, floating plant mats. 

 

Methods:  Spring Lake - Each week about five springs are cut, with divers returning to cut the 

same springs every two to three weeks. During summer algal blooms, the springs will be 

managed more frequently (up to four springs per day), but mostly to remove algae. Texas State 

employees and supervised volunteers will fin the area around the springs to remove accumulated 

sediment, and then clear a 1.5 meter radius around each spring opening in Spring Lake with a 

scythe. Over the next 1.5 meter radius around the spring opening, they will shear vegetation to a 
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height of 30 cm, and then to one meter over the following three meter radius. Plant material will 

not be collected, but carried away by the current. Cumulatively, about six meters of vegetation 

around each spring opening will be modified. Mosses will not be cut. The volume of plant 

material to be removed will vary by the amount of time between cuttings, and season.  The 

harvester boat will remove a range of 15 to 20 boatloads of plant material a month from Spring 

Lake. The harvester will clear the top meter of the water column, cutting vegetation from 

sections one, two, and three once a week (See HCP Figure 5.2). The harvested vegetation will be 

visually checked by driver for fauna caught in the vegetation. If the driver observes fauna, he/she 

will stop work and put the animal(s) back into Spring Lake if appropriate. Texas State employees 

and supervised volunteers are trained to recognize the Covered Species through the Diving for 

Science program (Section 5.4.7.1), and avoid contact with them.  Vegetation mats will be 

removed from zones four and five on an as-needed basis (See HCP Figure 5-2). The total area 

cut will equal about nine surface acres.  The Spring Lake Area Supervisor also schedules cleanup 

of nuisance floating species such as water hyacinth and water lettuce from Spring Lake. The 

floating plants will be collected by hand and shaken prior to removal from the river to dislodge 

any aquatic species caught in the plant. The plants will be deposited into dump trucks and taken 

to the Meadows Center compost area.  The activities described in this section are not funded by 

the EAHCP.  They are fully supported by Texas State University.   

 

San Marcos River ï Floating vegetation in Texas wild-rice stands will be pushed off the stand.  

The impact of sending mats of vegetation downstream, rather than removing them from the river, 

will be documented. Inorganic litter will be picked up weekly from the substrate, surface and 

littoral zones of the San Marcos River from upper Sewell Park to City Park and from IH-35 to 

Stokes Island during the recreational season (May 1st to September 30th) and monthly during 

offseason.  Litter will also be picked up from public lands within the four tributaries. Monitoring 

of downstream Texas wild-rice stands to keep the stands clear of drifting vegetation will also be 

undertaken.  

 

Monitoring:  Floating vegetation and litter are targeted weekly during the recreation season and 

then monthly during the remainder of the year.  In the event of low flows, this activity will be 

monitored for potential impacts on listed species and will be suspended if impacts are observed.  

Volume of litter will be tracked.   

 

Allocated funds for 2015 from Table 7.1: $ 80,000 

 

Contract Amount:  $48,798.10 

 

Public Outreach Funds:  $2,500.00 

 

Transfer to Measure 5.7.1/Native Riparian Habitat Restoration:    $28,701.90 

 

 

 

5.3.5/5.3.9/5.4.11/5.4.13 Non-Native Species Control  
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The City of San Marcos, in partnership with Texas State University, will implement a program 

of invasive faunal control in the San Marcos River on a periodic basis with expanded efforts of 

control, if needed, at low flows. The species include suckermouth catfish, tilapia, nutria and 

Melanoides and Marisa cornuarietis. Educational materials will be provided to local pet shops 

and commercial outlets who sell aquarium species.  Alternatives, such as a university and nature 

center release pond, will be offered to fish and snail owners.  

 

Long-term Objective:  Reduction of non-native, invasive species in the San Marcos River to 

levels that minimize their possible impacts on Covered Species and the aquatic ecosystem.   

 

Target 2016/Performance Measure:  Contractor(s) will use methods that have proven to be 

successful in efficient capture of invasive species from Spring Lake to IH-35. Contractor(s) will 

count and trend captured individuals for all targeted fish species.  Contractor(s) will begin nutria 

removal.  

 

Methods:  Methods will be undertaken in a manner that avoids impacts to resident turtles and 

other native species.  Fyke nets, spear and bow fishing continue to be effective methods.   

 

Effective removal of Melanoides and Marisa cornuarietus will continue to be accomplished by 

determining the locations of highest snail density and using dip nets to remove the snails weekly.  

The species will be controlled by diving several hours after sunset to hand-pick the snails from 

the submergent vegetation as well as setting baited traps.   

 

Monitoring:  It is assumed that the integrated biological monitoring program will assess the 

status of non-native animal species.  Established population counts will be used as baseline to 

track success of efforts along with the bio-monitoring program. 

 

Allocated funds for 2016 from Table 7.1: $ 35,000 

 

Contract Amount:  $25,459.20 

 

Public Outreach Funds:  $2,500 

 

Transfer to Measure 5.7.1/Native Riparian Habitat Restoration:  $7,040.80 

 

 

 

5.3.7 Designation of Permanent Access Points/Bank Stabilization 

 

The City of San Marcos has completed the construction of bank stabilization/access points at 

seven locations along the San Marcos River.    

 

Long-term Objective: Maintain integrity of structures and control erosion in the recreation traffic 

areas at each structure.   
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Target 2016 Performance Measure:  Stabilize all seven access points according to the Texas 

Parks and Wildlife Department recommendations.  Two of the seven sites will be modified in 

2016.  Establish hard surface, fence or plants as needed to control erosion around bank 

stabilization/access structures and conduct an annual inspection of each structure above and 

below the water line. 

 

Methods/Monitoring.  See above. 

 

Allocated funds from Table 7.1 for 2015:  $20,000 

 

Estimated budget:  $20,000 

 

 

 

5.7.1 Native Riparian Habitat Restoration 

 

The City of San Marcos and Texas State University have undertaken a program to increase the 

area and density of the riparian and water quality buffer zone on public and private lands from 

the Spring Lake Dam to IH-35 using native vegetation. Upon completion of the riparian and 

water quality buffer zone on public land, private landowners will be asked to voluntarily 

participate in the plan.    

 

Long-term Objective:  Establish a robust native riparian and water quality buffer community that 

benefits Covered Species and the habitat quality adjacent to and within the San Marcos River 

down to IH-35 (heaviest recreation zone) as well as prevents public access in undesirable 

locations which will decrease bank erosion.  A zone of prohibitive vegetation along the 

uppermost edge of the riparian and water quality buffer community will be established to 

encourage river users to access the river via hardened access points.   

 

Assumptions:  Removal of non-native riparian and water quality buffer vegetation (Measure 

5.3.8) will occur prior to or simultaneous with Measure 5.7.1 and is funded from the Measure 

5.7.1.  

 

Target 2016/Performance Measure:  The riparian and water quality buffer areas targeted for 

remaining years are shown in maps below.  Site A was completed in 2015 & Site B will be 

accomplished in 2016.  Remaining gaps along the river, including private lands, will be 

accomplished in 2017 & 2018.    
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Site A ï 840 linear feet/4,050 square feet 

 
Site B.  3330 linear feet/16,400 square feet 

 

 

Table 3.  List of riparian plants being produced and the propagation methods at the U.S. Fish and 

Wildlife Serviceôs San Marcos Aquatic Resources Center. 

 

Plant Species Common Name Propagation Method 

   

Bacopa caroliniana Water hyssop Cuttings, division 

Carex crus-corvi Crow-foot caric sedge Seeds, division 

Carex emoryi Emory's sedge Seeds, division 

Cephalanthus occidentalis Buttonbush Seeds 

Cyperus setigerus Lean flatsedge Seeds, division 

Eleocharis montevidensis Sand spikerush Division 
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Equisetum hyemale Horsetail Cuttings, division 

Hydrocotyle spp. Pennywort Division 

Juncus texanus Texas rush Cuttings, division 

Justicia americana American water willow Division 

Leersia oryzoides Rice cutgrass Seeds, seedlings 

Marsilea macropoda Water clover Division 

Pluchea odorata Purple pluchea Seeds 

Salix nigra Black willow Cuttings 

Taxodium distichum Bald cypress Seeds, seedlings 
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Table 3.  List of terrestrial plants being produced and the propagation methods at the U.S. Fish 

and Wildlife Serviceôs San Marcos Aquatic Resources Center. 

Plant Species Common Name Propagation Method 

   

Acer negundo Box elder Seedlings, cuttings 

Aesculus pavia Red buckeye 

 

Seeds 

Andropogon glomeratus Bushy bluestem Seeds 

Berberis trifoliolata Agarita Seeds, cuttings 

Boehmeria cylindrica  False nettle Seeds 

Bouteloua curtipendula Sideoats grama Seeds, division 

Callicarpa americana Beautyberry Seeds 

Campsis radicans Trumpet creeper Division 

Carya illinoinensis Pecan Seeds 

Celtis canadensis Sugarberry Seedlings 

Chasmanthium latifolium Broadleaf woodoats Seeds 

Colubrina texensis Hog plum Seeds 

Condalia hookeri Brasil Seeds 

Cornus drummondii Rough leaf dogwood Seeds 

Diospyros texana Texas persimmon Seeds 

Ehretia anacua Anacua Seeds, cuttings (?) 

Eysenhardtia texana Texas kidneywood Seeds 

Fraxinus texensis Texas ash Seeds 

Juglans microcarpa Texas walnut Seeds 

Juniperus ashei Ashe juniper Seeds 
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Mimosa biancifera Cats claw mimosa Seeds 

Mimosa borealis Pink mimosa Seeds 

Muhlenbergia lindheimeri Lindheimer muhly Seeds, division 

Opuntia leptocaulis Pencil cactus 

 

Fragments 

Opuntia macrorhiza Prickly pear cactus 

 

Fragments 

Panicum virgatum Switchgrass Seeds, division 

Parkinsonia aculeata Retama Seeds 

Platanus occidentalis Sycamore Seeds, Seedlings 

Populus deltoides Cottonwood Seeds 

Prosopis glandulosa Honey mesquite Seeds 

Prunus mexicana Mexican plum Seeds, cuttings 

Ptela trifoliata Wafer-ash Cuttings 

Quercus macrocarpa Bur oak Seeds 

Quercus virginiana Live oak Seeds 

Rhus virens Evergreen sumac Seeds 

Sambucus canadensis  Elderberry Seeds, cuttings 

Sapindus saponaria Western soapberry Seeds 

Schizachyrium scoparium Little bluestem 

 

Seeds, division 

Sophora secundiflora Texas mountain laurel Seeds, seedlings 

Tripsacum dactyloides Eastern gamagrass Seeds, division 

Ulmus americana American elm Seeds 

Ulmus crassifolia Cedar elm Seeds, seedlings 

Ungnadia speciosa Mexican buckeye Seeds, seedlings 
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Monitoring:  Monitoring will occur monthly to check for re-growth and treat as needed.  Success 

will be measured in two ways:  first, (once the fence has been removed) undesirable public 

access will be surveyed throughout the recreation season; second, riparian and water quality 

buffer coverage will be measured prior to enhancement efforts and post-completion to determine 

amount of increased coverage and continued annually to track changes.   

 

Allocated funds for 2016 from Table 7.1: $ 20,000  

 

Transfer funds from Litter Removal (Measure 5.3.3) and Non-native Species Control (Measure 

5.3.5):  $35,742.70 

 

Estimated Total Budget: $220,000 or $55,000/year 

  

Budget plan:  Fund the project over four years (2015 -2018) to cover expenses through the 

transfer of funds from other measures and the yearly allocation.   

 

The City has provided and will continue to provide all fences to protect the sites as well as game 

cameras and other security measures as needed to prevent theft, vandalism and unauthorized 

access. Theft, vandalism and unauthorized access occurred within the two days of the first 

plantings.  Additionally, the City has submitted a FY15 budget request for ongoing maintenance 

of completed riparian and water quality buffer areas* .   

 

*This budget request was not funded by the City in 2015, so all planting and re-growth control 

from the headwaters to IH-35 is performed by volunteers.   

 

 

5.3.2/5.4.2 Management of Recreation in Key Areas 

 

Public recreational use of the San Marcos Springs and River ecosystems include, but are not 

limited to swimming, wading, tubing, boating, canoeing, kayaking, golfing, scuba diving, 

snorkeling and fishing. To minimize the impacts of incidental take resulting from recreation, the 

City of San Marcos will implement the Recreation Mitigation Measures adopted by the San 

Marcos City Council on February 1, 2011 (Resolution 2011-21).  The City of San Marcos and 

Texas State University will enforce these measures (as covered in HCP Section 5.3.2.1) to ensure 

their success.  Section 5.3.2.1 includes multiple educational and public outreach suggestions for 

implementation: 

Education of the river user and the community. Suggestions include:  

a. Signage. Post signage at the City Park tube rental facility, Rio Vista Falls and at 

proposed hard access points along the river. Signs will have the same template and 

coloration so they are recognized up and down the river. Signs will cover the rules of the 

river and educate the public on the importance of the resource. All signs will be bilingual.  

b. Video Loop at City Park offering information about the river and safety rules while 

people are waiting for shuttle or tubes. Possibly also at Rio Vista Falls.  

c. Posted maps showing trail, access points, fishing access and other amenities. Include a 

map at Stokes Park to help inform about the San Marcos River/Blanco confluence.  
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d. Work with the Tourist Information Bureau to include information on the endangered 

species and ongoing HCP projects at hotels/restaurants, bed and breakfast facilities, 

Chamber of Commerce, Visitorôs Center, City of San Marcos internet site, etc. along with 

the recreational information.    

e. Park Rangers. Include a section on river biology in the training of the park rangers so 

they can help disseminate the information.  

f. School Outreach. Implement an outreach program for San Marcos Consolidated 

Independent School District (SMCISD) so this information can be relayed to youth in 

San Marcos and indirectly to the parents.  

g. Overall Interpretation Plan. This would pull all the informational ideas together for 

conformity, continuity, and implementation.  

 

h. The San Marcos Nature will provides a facility dedicated to inclusion of HCP 

education and public outreach for the aquifer region.   

 

 

Long-term Objective:  To establish and maintain a trained seasonal conservation resource that 

will monitor recreational activities and monitor/maintain ongoing HCP measures in and along 

the San Marcos River while educating the public about the Covered Species and importance of 

their protection as part of our enforcement obligations under the SSA and HCP measures.  To 

establish an ongoing stream of information to increase public awareness and support.   

 

Target 2016/Performance Measure:  Educate the public engaged in water-based recreation on 

sustainable river use that protects listed species and their habitats.  Collect data on recreational 

activities to determine impacts on listed species and success of HCP measures.  The seasonal 

workers will also conduct miscellaneous cleanup and HCP project maintenance while 

walking/kayaking.   

 

Methods:  The contracted conservation resource will monitor river user activities from Memorial 

Day weekend to Labor Day weekend on a Wednesday through Sunday schedule.  They will also 

actively engage in public education and outreach about target species and their habitats.  In 

addition, they will collect data on specific recreational activities to provide insights for the HCP 

programs.   

 

Monitoring:  The public will be surveyed annually during the recreation season to assess the 

level of understanding of Covered Species, ongoing HCP Measures, effectiveness of the public 

outreach and education program, and the impacts of recreational activities on species and habitat. 

 

Allocated funds for 2016 from Table 7.1: $ 56,000  

 

Estimated Budget:  $56,000 
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5.7.6 Impervious Cover/Water Quality Protection 

 

The City of San Marcos and Texas State University will implement a program to protect water 

quality and reduce the impacts of urbanization based upon the LID/BMP practices.  Urban land 

development tends to increase the intensity of storm water flows and the amount of nonpoint 

source (NPS) pollution reaching local water resources. Buildings, roads, and other impervious 

surfaces shed rain more rapidly than areas covered by vegetation, and most typical urban land 

uses require rapid drainage of storm water. The very rapid, direct connection of developed land 

across paved surfaces and through drainage conveyances to waterways tends to carry more 

pollutants more quickly from the land surface to water resources. A number of water quality 

problems and impairments in Texas are attributed in full or in part to such urban storm water 

runoff carried through storm sewers and channelized streams.  The science committee stated this 

measure was one of great importance to the success of the EAHCP for listed species protection 

(May 9, 2013). 

 

Long-term Objective:  Implement a program that minimizes the impacts associated with 

urbanization and changes in land use/cover in the Upper San Marcos watershed, manages 

stormwater as close to its source as possible, treats stormwater as a resource rather than a waste 

product, emphasizes conservation and the use of on-site features to protect water quality, and 

increases infiltration to groundwater and aquifer recharge for the protection of riverine integrity.   

 

Target 2016/Performance Measure: Continue the implementation of the Water Quality Protection 

Plan (WQPP) by Texas State University and City of San Marcos incorporating all jurisdictional 

watershed areas that directly or indirectly impact Covered Speciesô critical habitat for the 

purpose of meeting the goals stated in the long-term objective.  Include public education, staff 

integration, potential changes to the cityôs Land Development Code and Stormwater Technical 

Criteria Manual, potential changes to the Universityôs Master Plan and Construction Standards, 

designs for retrofit water quality projects, grant proposals, and coordination with ongoing 

stormwater management plans for city and university. Upon completion, the WQPP will be 

provided to the Science Committee.   

 

Methods:  City of San Marcos and Texas State University have a contract for the implementation 

of the developed plan.  

Monitoring:  N/A 

Allocated funds for 2016 from Table 7.1: $200,000  

Estimated budget: $200,000 
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5.7.5 Management of Household Hazardous Waste 

The City of San Marcos will maintain a Household Hazardous Waste (HHW) program that 

involves the periodic collection of Household Hazardous Waste Collection (HHWC) and its 

disposal. 

 

Long-term Objective:  Continue to provide a place for citizens of San Marcos and Hays County 

to safely dispose of HHW.  

Assumptions:  City of San Marcos will continue its existing program.  

Target 2016/Performance Measure:  Continue outreach to 1400 participants; contract with two 

additional part-time personnel to conduct public outreach events and then convert or dispose of 

the HHW between events.  Fund outreach to surrounding communities within the San Marcos 

River watershed that cannot afford to partner in a HHWC program.  

Methods:  Open drop-off opportunities two days a week (Tuesday and Friday) from 12:00 noon 

to 3:30 p.m. to the public.  Conduct HHWC events 1 to 2 times per year on a Saturday in north 

central Hays County.  Cover disposal costs for these events.   

Monitoring:  Track the amount of HHW received and number of participants from San Marcos, 

Hays County, and surrounding communities.  All necessary documentation will be turned in to 

TCEQ.  Identify the HHW that comes from communities with the San Marcos River watershed 

and the cost of collecting, processing and disposing of HHW from these communities.   

Allocated funds for 2016 from Table 7.1: $30,000  

Estimated Budget: $30,000  
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5.3.4 Prohibition of Hazardous Materials Transport Across the San Marcos River and Its 

Tributaries 

 

The City of San Marcos will coordinate with the Texas Department of Transportation to 

designate hazardous materials routes which minimize the potential for spills into the San Marcos 

River. This effort will include legislation, if necessary, and additional signage. 

 

Long-term Objective:  Reduce the potential of spill of hazardous materials in the San Marcos 

River and its tributaries. 

Assumptions:  The primary effort will involve stakeholder engagement, public meetings, and 

coordination with TXDOT. 

Target 2016/Performance Measure:  Coordination with TxDOT for the implementation of 

hazardous materials restrictions and establishment of signage.  Contact district office for 

assistance in this measure.   

Methods:  Complete checklist provided by TxDOT to establish a hazmat route that all transport 

routes that cross the San Marcos River and its primary tributaries.  

Monitoring:  Bi-annual monitoring of hazmat traps on designated roadways to determine 

functionality and annual monitoring of all installed signage will be accomplished.  Substandard 

conditions will be repaired or replaced as necessary. 

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 
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5.7.3 Septic System Registration and Permitting Program 

The City of San Marcos will undertake an aerobic and anaerobic septic system registration, 

evaluation, and permitting program to prevent subsurface pollutant loadings from potentially 

being introduced to the San Marcos Springs ecosystem within city limits. 

Long Term Objective: To continue the registration, permitting and inspection of all new or 

existing septic systems installed or modified in the City of San Marcos jurisdiction.  This has and 

will continue to be done to ensure compliance of all Texas Commission on Environmental 

Quality (TCEQ) regulations governing septic systems. 

Assumptions:  The existing program is adequate to meet the intent of this Measure. 

Target 2016/Performance Measure:  To have an accurate record of new and existing septic 

systems installed and modified in city jurisdiction.  Also, by ordinance, to have all owners of 

septic systems connect to municipal sewer lines as they become available. 

Methods:  It is required by law that all septic systems are permitted by the local Designated 

Representative (DR), which is the City of San Marcos Environmental Health Department.  Plans 

are submitted with the application and reviewed by the DR for TCEQ compliance.  Once these 

are met, the permit to construct is issued.  The design, site evaluation, installation and 

inspections can only be performed by individual that are licensed by TCEQ.  Before the 

installation or modification is approved, inspections are made by the DR to ensure that the 

system installed corresponds with the design. Once completed, a license to operate is issued to 

the property owner by the DR.   All DRs are subject to TCEQ Compliance Reviews.   

Monitoring: The City of San Marcos Environmental Health Department reviews all applications 

and inspects the installations of all new and modified septic systems within the Cityôs 

jurisdiction. The Department also monitors maintenance and responds to all complaints reported 

or observed.  

Allocated funds for 2016:  None 

Estimated Budget:  N/A 
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5.7.4 Minimizing Impacts of Contaminated Runoff 

The City of San Marcos will construct two sedimentation ponds along the river to help reduce 

the amount of contaminated material that enters the river as a result of rain events.  The first 

pond will be located in Veramendi Park beside Hopkins Street Bridge.  The second pond will be 

created by widening the drainage ditches that run alongside Hopkins Street and cut directly to the 

San Marcos River. 

Long-term Objective:  Reduce the input of sediment and roadway pollutants into the San Marcos 

River. 

Assumptions:    Construction of the proposed sediment retention ponds are funded under 

Measure 5.7.6.   

Target 2016/Performance Measure: Research funding sources for the design and construction of 

the Best Management Practices (BMPs) to be constructed at Veramendi Park and along Hopkins 

Street that will reduce total suspended solids (TSS) by 85%.  Baseline water quality 

measurements should be taken prior to BMP installation. Storm water discharge should be re-

sampled after BMP installation to measure success. 

Methods:  A contractor will be retained to research applicable BMP designs and recommend the 

most economic and efficient methods to control contaminants. 

Monitoring:  N/A 

Allocated funds for 2016:  $0 

Estimated Budget: See Measure 5.7.6 
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5.4.5 Diversion of Surface Water 

Texas State University will curtail its permitted surface water diversions as a function of total 

San Marcos spring flow to protect the aquatic resources as specified under the HCP flow 

management strategy.  Under TCEQ Certificates 18-3865 and 18-3866, Texas State Universityôs 

total diversion rate from the headwaters of the San Marcos River for consumptive use is limited 

to 8.1 cfs (See HCP Section 2.5.5). The total diversion rate from Spring Lake is limited to 4.88 

cfs; the total diversion rate from the San Marcos River at Sewell Park is limited to 3.22 cfs (See 

HCP Section 2.5.5.1 and 2.5.5.2 respectively). 

Long-term Objective:  Meet diversion restrictions specified under the HCP. 

Assumptions:  None 

Target 2016/Performance Measure:  Restriction of surface pumping as specified under the HCP. 

Methods:  To minimize the impacts of these diversions, when flow at the USGS gauge at the 

University Bridge reaches 80 cfs, Texas State University will reduce the total rate of surface 

water diversion by 2 cfs, i.e., to a total of approximately 6.1 cfs. This reduction in pumping will 

occur at the pump just below Spring Lake Dam in order to maximize the benefits to salamanders, 

Texas wild-rice, and other aquatic resources in the San Marcos River below Spring Lake Dam. 

The University will reduce the total rate of surface water diversion by an additional 2 cfs when 

the USGS gauge reaches 60 cfs. The additional 2 cfs reduction will be made from the pumps 

located in the slough arm of Spring Lake, and, therefore, maximize the benefits to the aquatic 

resources within the main stem San Marcos River below Spring Lake Dam. When the USGS 

gauge reaches 49 cfs, Texas State University will reduce the total diversion rate to 1 cfs. This 

further reduction will be made by restricting the pumps located in the Sewell Park reach. The 

diversion of water will be suspended when the springflow reaches 45 cfs. 

Monitoring:  Pumping rates will be reported on a daily basis when any of the pumping 

restrictions are in force. 

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 

  



26 
 

5.4.7 Diving Classes in Spring Lake 

Access to Spring Lake is strictly controlled and regulated in accordance to federal, state and local 

laws.  City ordinance and state law designate the public waters of Spring Lake as restricted to 

activities authorized by the University.  All div ing activities in Spring Lake are governed by the 

Spring Lake Management Plan.   

Long-term Objective:  Maintain the integrity of the ecology and cultural resources within Spring 

Lake. 

Assumptions:  All diving activities in Spring Lake are governed by the Spring Lake Management 

Plan. 

Target 2016/Performance Measure:  Implement the diving protocols as outlined in the Spring 

Lake Management Plan and the Edwards Aquifer HCP Incidental Take Plan. 

Methods:  The Diving Safety Officer will monitor all diving activities in Spring Lake, assuring 

all guidelines contained in the Diving Safety Manual for Spring Lake and the EAHCP ITP are 

observed. 

Monitoring:  The Lake Manager, with assistance from the Diving Safety Officer, will compile an 

annual summary of diving activities conducted in Spring Lake and provide to the Diving Control 

Board for its review. 

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 
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5.4.8 Research Programs in Spring Lake  

Access to Spring Lake is strictly controlled and regulated in accordance to federal, state and local 

laws.  City ordinance and state law designate the public waters of Spring Lake as restricted to 

activities authorized by the University.  Proposals for research projects in Spring Lake must be 

submitted to the Environmental Review Committee, through the Lake Manager, for review and 

approval. 

 

Long-term Objective:  Maintain the integrity of the ecology and cultural resources within Spring 

Lake. 

 

Assumptions:  All research activities in Spring Lake are governed by the Spring Lake 

Management Plan. 

Target 2016/Performance Measure:  Implement the protocols for research as specified in the 

Spring Lake Management Plan and the EAHCP ITP. 

Methods:  1. Proposals for research projects in Spring Lake must be submitted to the 

Environmental Review Committee, through the Lake Manager, for review and approval. 

Proposals for research projects must be submitted in writing and include: 

Å  Name and contact information of the responsible party conducting the research,  

Å Purpose and expected outcomes of the activities, including a description of how the 

project contributes to science,  

Å Description of activities, including, if appropriate, measures to be taken to minimize any 

impact on endangered species or their habitat, or any cultural resources found in the lake, 

Å Methodology, including literature review, 

Å Type of equipment used, how much; where it will be placed, and for how long it will 

remain in lake (see Equipment in Lake Section E of the Spring Lake Management Plan) 

Å Expected impact, and  

Å Timeline of Project  

A copy of the final report and any publications on a research project will be provided to the Lake 

Manager. 

Monitoring:  The Lake Manager will compile an annual summary of the research conducted in 

the lake, including statements on the impact of these activities on the health of the lake. 

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 
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5.4.10  Boating in Spring Lake and Sewell Park  

Access to Spring Lake is strictly controlled and regulated in accordance to federal, state and local 

laws.  City ordinance and state law designate the public waters of Spring Lake as restricted to 

activities authorized by the University.  All activities involving access to the lake, including glass 

bottom boat operations, will abide by the rules and intentions of the Edwards Aquifer Recovery 

Implementation Program Habitat Conservation Plan. 

Long-term Objective:  Maintain the integrity of the ecology and cultural resources within Spring 

Lake and San Marcos River. 

Assumptions:  All boating activities in Spring Lake are governed by the Spring Lake 

Management Plan and the EAHCP ITP. 

Target 2016/Performance Measure:  Implement the protocols for boating as specified in the 

Spring Lake Management Plan in support of the EAHCP ITP. 

Methods:  Boats (canoe, kayak) used for educational activities, excluding glass bottom boats: 

Å All boats must be properly washed/disinfected before being placed in lake and once they 

are removed (see Equipment in Lake in the Spring Lake Management Plan). 

Å  Participants must receive an orientation prior to boating including: instruction on safety, 

basic boat handling, and on-site rules and regulations.  The orientation will cover 

information specific to Spring Lakeôs sensitivity and endangered species.   

Å All boating events must be designed to keep participants away from glass bottom boat 

operations. 

 

To minimize the impacts of boating on the Covered Speciesô habitat in Sewell Park, 

canoeing/kayaking classes in Sewell Park will be confined to the region between Sewell Park 

and Rio Vista dam. Students will enter/exit canoes/kayaks at specified access points to avoid 

impacting the flora and fauna along the bank. Classes will be no longer than two hours and up to 

three classes will be held per day. Classes will have a maximum of 20 students in 10 canoes. All 

classes will be supervised. 

 

Monitoring:  The Lake Manager will compile an annual summary of boating activities conducted 

on the lake, including statements on the impact of these activities on the health of the lake.   

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 
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5.4.9 Management of Golf Course and Grounds 

Texas State University will complete a golf course management plan that will document current 

practices and include an Integrated Pest Management Plan (IPMP). The golf course management 

plan and IPMP will incorporate environmentally sensitive techniques to minimize chemical 

application, improve water quality, and reduce negative effects to the ecosystem. Expanded 

water quality sampling targeted at Golf Course operations will be conducted as described in 

Section of 5.7.2. of the HCP. 

Long-term Objective:  Management of the golf course and grounds to minimize and reduce 

negative effects to aquatic ecosystem in Spring Lake and the San Marcos River. 

Assumptions:  None 

Target 2016/Performance Measure:  Continued implementation of the Golf Course Management 

Plan and Integrated Pest Management Plan.  

Methods:  The golf course and grounds will be maintained in an aesthetically pleasing, yet 

environmentally sensitive manner.  It is the responsibility of the Golf Course Manager to 

maintain the course and grounds in accordance with the Integrative Pest Management Plan 

(IPM).  This plan will describe the activities and materials to be used to control pests (i.e. insects, 

weeds, and other living organisms requiring control) on the golf course in a way that minimally 

impacts the environment.  The IPM will be developed and updated by the Golf Course Manager, 

in consultation with the Lake Manager and the Environmental Review Committee.  The Golf 

Course Manager will consult with the Lake Manager on any unique situation that may arise 

outside of routine maintenance that could impact Spring Lake. 

Monitoring:  Each year the Golf Course Manager will report to the Lake Manager detailed 

information on maintenance activities and materials used during the year.  The water quality 

monitoring program performed by the Edwards Aquifer Authority will sample for runoff from 

the golf course. 

Allocated funds for 2016: $ 0 

Estimated Budget: $ 0 
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Protocol for Implementation of HCP Measures Requiring Diving and/or Boating 

All activities in Spring Lake must be submitted to the Spring Lake Environmental Review 

Committee and/or the Spring Lake Diving Control Board for approval as outlined in the Spring 

Lake Management Plan.  This includes required training and orientation for any diving based 

activities in Spring Lake by the RSI Diving Safety Officer, using guidelines set out in the RSI 

Diving Safety Manual for Spring Lake and the San Marcos River. This includes an orientation 

that covers: instruction on safety, basic boat handling, and on-site rules and regulations.  The 

orientation will cover information specific to Spring Lakeôs sensitivity, endangered species as 

well as cultural resources.   

All personnel implementing any portion of the HCP for the City of San Marcos and Texas State 

University will undergo an orientation at the SMARC to ensure awareness of the listed species 

and safe procedures while working in and along the San Marcos River.   

 

 

 

 


