

# EAHCP 2019

## Work Plan and Funding Application Process

April 16	All Work Plans due to EAHCP Program Manager
May 9	Science Committee review of Work Plans
May 17	Implementing Committee review of Work Plans
June 21	Implementing Committee submits all Work Plans to EAA Board
October 1	All 2018 Funding Applications are due
October 18	Implementing Committee reviews all Funding Applications
October 23	EAA Finance Committee reviews all Funding Applications
November 13	EAA Board reviews all Funding Applications