

Proposed Process and Timeline for Implementing EAHCP Review of NAS *Report 2*

December 2016

- 15th: EAHCP staff present reviewing and planning process at Joint meeting of the Implementing, Stakeholder and Science Committees.
- 30th: NAS delivers *Report 2* to EAA.

January 2017

- Distribute *Report 2* and NAS *Report in Brief* to Implementing, Stakeholder, and Science Committees.
- Begin collecting comments and questions from Committee members and the public via website and emails.
- EAHCP staff reviews and compiles all NAS recommendations by topic from *Report 2*.
- 19th: Implementing Committee Meeting.
 - EAHCP staff present to Implementing Committee the proposed process for reviewing and preparing an implementation plan for NAS *Report 2*. Committee modifies and/or approves the process.
 - If approved, Implementing Committee creates *Report 2* NAS Work Group (NASWG2) to provide input on development and review of staff-generated implementation plan.

February 2017

- 16th: Presentation of a summary of *Report 2* to the Implementing Committee.
 - EAHCP staff present summary of *Report 2*.
 - EAHCP staff will provide the Implementing Committee with the metrics to be used in the analysis and evaluation of *Report 2* recommendations.
- EAHCP staff begins developing a *Report 2* implementation plan.
- Late February: NASWG2 convenes for first meeting.
- Schedule individual meetings with Permittees to discuss analysis and evaluation of recommendations.

March 2017

- 8th: Science Committee Meeting
 - Presentation of a summary of *Report 2* to the Science Committee.
- 16th: Joint Stakeholder - Implementing Committee Meeting
 - Presentation of a summary of *Report 2* to the joint committees.
- TBD: NASWG2 convenes for second meeting.

April 2017

- TBD: Host a public workshop for Stakeholder and Science Committees:
 - The workshop is focused on gathering input and comments only from the Science Committee, Stakeholder Committee and the public.
 - Facilitation should focus on obtaining comments related to implementation.
- Compile all unanswered questions from the Workshop and provide information to respond to those questions as much as possible.
- TBD: NASWG2 convenes for third and final meeting

Proposed Process and Timeline for Implementing EAHCP Review of NAS *Report 2*

May 2017

- 18th: Implementing Committee Meeting
 - Present Implementing Committee members a summary of the workshop and discuss comments provided by the Science and Stakeholder Committees.
 - EAHCP staff presents Implementation Plan based on input from Implementing, Stakeholder, and Science Committees and input from NASWG2.¹
 - Implementing Committee creates resulting work groups (if recommended in the Implementation Plan)
- Permittees incorporate implementation plan for recommendations pertaining to the conservation measures into 2018 Work Plans.

June 2017

- 16th: Joint Stakeholder – Implementing Committees Meeting
 - Present to joint committee members the final Implementation Plan.²

¹ Depending on the input received and issues addressed, the presentation of the Implementation Plan may be delayed.

² Depending on the input received and issues addressed, the presentation of the Implementation Plan may be delayed.