




Take Estimate and Net Disturbance Process





1. **January 7th** - Send to Springs Communities (review report)
2. **January 15th** - Bring to Implementing Committee (present process)
3. **February 11th** - Take to Science Committee for review and recommendation for Implementing Committee adoption (review methods of calculation)
4. **February 19th** - Formal adoption by the Implementing Committee for inclusion into the 2014 Annual Report (approve official estimates)