

**ATTACHMENT 5: Edwards Aquifer Recovery Implementation Program
Science Subcommittee
Task Timeline**

<u>Tasks</u>	<u>Jan-08</u>	<u>Feb-08</u>	<u>Mar-08</u>	<u>Apr-08</u>	<u>May-08</u>	<u>Jun-08</u>	<u>Jul-08</u>	<u>Aug-08</u>	<u>Sep-08</u>	<u>Oct-08</u>	<u>Nov-08</u>	<u>Dec-08</u>
Steering Committee Approves Science Subcommittee (7 Members)												
SSC Recommendations to Steering Committee on Additional SSC Members												
Technical Presentations to Science Subcommittee												
SSC Roundtable Discussions of k(1), (2), (3)												
Prepare Table of "Knowns/Unknowns"												
Field Trip (Springs and Hatchery)												
Discuss Final Report Content - Preliminary												
Kreitler Cibolo Creek Transfer Report Available (moved from mid-Apr to 5/8)												
USGS Guadalupe Gain/Loss Study Available (5/08)												
Discuss additional science that might possibly be needed												
Report Outline												
Report Writing Assignments												
Report Writing (7/08 - 10/08)												
Report - Editing & Review												
Final Report Due to Steering Committee 12/31												
<u>March Technical Presenters:</u>												
Charlie Kreitler, Geary Schindel, Darwin Ockerman, Eddie Collins, Will Amy, Robert Gulley												
<u>April Technical Presenters:</u>												
Chris Nice, George Ozuna, Todd Votteler, Doyle Mosier, Jackie Poole, Mara Alexander												
<u>May Technical Presenters:</u>												
Tom Brandt, Rick Lindgren, Larry Land, Doyle Mosier, Michael Gonzales												
<u>July Technical Presenters:</u>												
Charlie Kreitler												