


EAHCP PROCESS FOR REVIEW OF NATIONAL ACADEMY OF SCIENCES *REPORT 2*



DECEMBER 15, 2016






IMPLEMENTING REPORT 2

REPORT 2 TASKS

1. Evaluation of *Report 1* implementation;
2. Assessment of methods & data collected from water quality and biological monitoring programs;
3. Identification of scenarios to be run for the ecological & hydrologic models related to EAHCP goals & objectives; &
4. Evaluation of how Phase I EAHCP conservation measures (including flow protection & habitat restoration) are being implemented & monitored.





REPORT 2 PROCESS TIMELINE

December 2016

- 30th: NAS distributes *Report 2*

DEC
- FEB



January 2017

- HCP staff compiles *Report 2* recommendations
- 19th: IC approves process for *Report 2*



February 2017

- 16th: Presentation of *Report 2* summary to IC



REPORT 2 PROCESS TIMELINE

March 2017

- 8th: Presentation of *Report 2* summary to Science Committee
- 16th: Presentation of *Report 2* summary to Stakeholder Committee

MAR -
MAY

April 2017

- Public workshop for Stakeholder and Science Committees
- *Report 2 draft* Implementation Plan prepared

May 2017

- 18th: Presentation of Workshop summary & *Report 2 draft* Implementation Plan to IC
- IC approves *Report 2* Implementation Plan